
WILLMAR 

COUNCIL ACTION REQUEST 

DATE: May 31, 2016 

SUBJECT: CenterPoint Community Partnership Award 

Police Chief 

Willmar Police Department 
2201 z3•d Street NE, Ste 102 

Willmar, MN 56201 
Main Number 320-214-6700 

Fax Number 320-231-6556 

RECOMMENDATION: Request acceptance of a $2500 CenterPoint Community Partnership Award for 
Automated External Defibrillators (AED's) for the Willmar Police Department. 

BACKGROUND: CenterPoint Energy provides awards for safety equipment to government entities. 
Willmar PD was selected to receive $2500 as part of this program for Automated External Defibrillators. 

FINANCIAL CONSIDERATION: CenterPoint Energy requests the recipient match funds for the safety equipment. 
Willmar PD budgeted for replacement AED costs through part of the yearly budgeting process and has the 
matching funding available. 

LEGAL: N/A 

Department/Responsible Party: Jim Felt, Police Chief 

Reviewed By: Larry Kruse, City Administrator 



WILLMAR 

COUNCIL ACTION REQUEST 

DATE: May 31, 2016 

SUBJECT: Accept Project and Authorize Final Payment for Project No. 1401 

Public Works Director 

City Office Building 
333 SW 6th Street 

Willmar, MN 56201 
Main Number 320-214-5160 

Fax Number 320-235-4917 

RECOMMENDATION: It is respectfully requested the City Council consider the following recommendation: 

Accept the project and authorize final payment to Duininck, Inc. in the amount of $127,985.34 for Project No. 
1401. 

BACKGROUND: The City Council entered into an agreement with Duininck, Inc. on June 16, 2014 for the 
reconstruction of Gorton Avenue NW from ih Street to 10th Street NW and 9th Street NW from Campbell 
Avenue NW to Ella Avenue NW. The project included removing bituminous, replacing curb and gutter, 
replacing the water main and sanitary sewer, storm sewer improvements, grading, gravel base, bituminous 
paving and turf establishment. The final pay request is hereby submitted for consideration and staff is 
recommending final payment be made. 

FINANCIAL CONSIDERATION: The approved total contract amount for the project is $966, 788.83. The final 
construction costs for the project totaled $883,251.35 with $755,266.01 paid on previous estimates and the 
final pay estimate due to Duininck, Inc. totals $127,985.34. 

LEGAL: N/A 

Department/Responsible Party: Sean E. Christensen, Public Works Director 

Reviewed By: Larry Kruse, City Administrator 



CONTRACTOR'S PAY REQUEST FINAL 
S.A.P. 175·129·009 
GORTON AVENUE NW & 9TH STREET NW IMPROVEMENTS 
CITY OF WILLMAR, MINNESOTA 
BMI PROJECT W18.107166 

CONTRACTOR 
OWNER 
ENGINEER 

TOTAL AMOUNT BID PLUS APPROVED CHANGE ORDERS ... .... .... ... ... . ..... ....... .... ... .... ... ......... $ 883,251.35 

TOTAL, COMPLETED WORK TO DATE ............ ... .... ....................................... .... .. .... .. . ..... .. ... . $ 883,251.35 

TOTAL, STORED MATERIALS TO DATE............... .. .............. ... .................... ... .. .... ... . .. .. .......... $0.00 

DEDUCTION FOR STORED MATERIALS USED IN WORK COMPLETED $0.00 

TOTAL, COMPLETED WORK & STORED MATERIALS ........................... ... ...... ... .. .... ...... ...... .. ... $ 883,251.35 

RETAINED PERCENTAGE ( 0% ) .............. ...... ..... .. ..... ..... ........ .... .. ..... . .. ....... .. . . ............ .. $ 

TOTAL AMOUNT OF OTHER PAYMENTS OR (DEDUCTIONS) ......... ............................... .... ....... $ 

NET AMOUNT DUE TO CONTRACTOR TO DATE ................. ....... ... .. ......... .. ... .. ............ .......... .. $ 883,251.35 

TOTAL AMOUNT PAID ON PREVIOUS ESTIMATES ................ .. ............. ........ .. ... ........ ..... ... ...... $ 755,266.01 

PAY CONTRACTOR AS ESTIMATE NO. FINAL ........... . ....... .. . ...... .. ............ . ......... ... $ 127,985.34 

Certificate for Final Payment 
I hereby certify that, to the best of my knowledge and belief, all Items quantities and prices 
of work and material shown on this Estimate are correct and that all work has been 
performed in full accordance with the terms and conditions of the Contract for this project 
between the Owner and the undersigned Contractor, and as amended by any 
authorized changes, and that the foregoing Is a true and correct statement of the amount 
for the Final Estimate, that the provisions of M. S. 290.92 have been complied with and that 
all claims against me by reason of the Contract have been paid or satisfactorily secured. 

Contractor: Dulnlnck, Inc. 
408 6th Street 
Prinsburg, MN 56281 

/' '""". 
5.11.2016 

Date 

CHECKED AND APPROVED AS TO QUANTITIES AND AMOUNT: 
BOLTON & MENK, INC., ENGINEERS, 2040HIGHWAY12 EAST, WILLMAR, MN 56201 

Pro eel Mana er 
Title 

APPROVED FOR PAYMENT: 
Owner: WILLMAR, MINNESOTA 



Partial Pay Estimate No.: FINAL 
S.A.P. 175·129·009 

GORTON AVENUE NW & 9TH STREET NW IMPROVEMENTS 

CITY OF WILLMAR, MINNESOTA 

BMI PROJECT W1B.107168 

WORK COMPLETED THROUGH DECEMBER 2015 

ITEM 
NO. DESCRIPTION 

1 2021.501 MOBILIZATION 
2 2101.511 CLEARING AND GRUBBING 

3 2104.501 REMOVE SEWER PIPE !STORM) 
4 2104.501 REMOVE WATERMAIN 

5 2104.501 REMOVE CONCRETE CURB & GUTTER 

6 2104.505 REMOVE BITUMINOUS PAVEMENT· STREET 
7 2104.505 REMOVE BITUMINOUS PAVEMENT· DRIVEWAY 

8 2104.505 REMOVE CONCRETE DRIVEWAY PAVEMENT 
9 2104.503 REMOVE CONCRETE WALK 
10 2104.509 REMOVE MANHOLE !SANITARY\ 
11 2104.509 REMOVE MANHOLE OR CATCH BASIN !STORM) 
12 2104.509 REMOVE HYDRANT 

13 I 2104.511 SAWING CONCRETE PAVEMENT !FULL DEPTH) 
14 2104.513 SAWING BITUMINOUS PAVEMENT fFULL DEPTH\ 

15 2104.523 SALVAGE SIGN 
16 2105.525 TOPSOIL BORROW (LV) 

17 2123.501 COMMON LABORER 

18 2123.507 1.5 CU YD SHOVEL 

19 2123.509 DOZER 
20 2123.51 12 CU YD TRUCK 
21 2123.514 3 CU YD FRONT END LOADER 
22 2123.61 SKID LOADER 

23 2123.61 TRUCK !1500 GALLON WATER TRUCK) 
24 2221.604 AGGREGATE SURFACING CLASS 5 IGRAVEL DRIVEWAY RESTORATION) 
25 2231.604 BITUMINOUS PATCH !DRIVEWAY) 

26 2502.541 5" PERF PIPE DRAIN 

27 2502.602 4" PVC PIPE SUBSURFACE DRAIN CLEANOUT 
28 2503.511 12· RC PIPE SEWER. CLASS V 
29 2503.511 15" RC PIPE SEWER. CLASS V 

30 2503.511 12'" PVC PIPE SEWER. SDR 35 (STORM) 
31 2503.601 CONSTRUCT 8" OUTSIDE DROP 

32 2503.601 BY·PASS PUMPING !SANITARY) 

33 2503.602 CONNECT TO EXISTING STORM SEWER !PIPE\ 

34 2503.602 CONNECT TO EXISTING STORM SEWER !12" PVC SLEEVE\ 

35 2503.602 CONNECT TO EXISTING STORM SEWER (MANHOLE) 

36 2503.602 CONNECT TO EXISTING SANITARY SEWER 18" PVC SLEEVEl 

37 2503.602 CONNECT TO EXISTING SANITARY SEWER !8" NEOPRENE SLEEVE) 

38 2503.602 CONNECT TO EXISTING SANITARY SEWER (12' NEOPRENE SLEEVE) 

39 2503.602 RECONNECT SANITARY SERVICE 14"x6" ECCENTRIC NEOPRENE SLEEVE 
40 2503.602 CONNECT TO EXISTING SANITARY SEWER (MANHOLE) 
41 2503.602 4'" PVC PIPE SANITARY CLEANOUT 
42 2503.602 8"x<" PVC WYE. SOR 26 
43 2503.602 12"x4" PVC WYE. SDR 26 
44 2503.602 15"x4" PVC WYE, SDR 26 
45 2503.602 4•• PVC 45 DEGREE ELBOW. SDR 26 
46 2503.603 4" PVC PIPE SEWER. SOR 26 SANITARY SERVICE PIPE 
47 2503.603 8" PVC PIPE SEWER. SOR 35 ISANITARYl 
48 2503,603 12" PVC PIPE SEWER. SOR 35 (SANITARY\ 
49 I 2503.603 15'" PVC PIPE SEWER. SDR 35 !SANITARY\ 
50 2504.601 TEMPORARY WATER SERVICE 

51 2504.602 RECONNECT WATER SERVICE 

52 I 2504.602 ADJUST GATE VALVE & BOX 

53 2504.602 6" GATE VALVE AND BOX 
54 2504.602 8" GATE VALVE AND BOX 

55 2504.602 HYDRANT f7.5' BURYl 

56 2504.602 1' CORPORATION STOP 
57 2504.602 1 ·• CURB STOP & BOX 

UNIT 
PRICE 

$51.500.00 
5700.00 

$7.00 
$1.00 

$3.18 
$3.50 
$2.99 
$9.84 
$6.56 

$450.00 
$275.00 

$50.00 
$5.07 
$3.75 

$30.00 
$30.00 

$65.00 

$200.00 

$175.00 
$95.00 

$150.00 

$100.00 
$95.00 
$50.00 
$30.00 
$14.00 

$150.00 
$30.00 
$32.00 

$10.00 
$350.00 

$2,500.00 

$275.00 

5225.00 
$500.00 

$350.00 

$275.00 

$290.00 
$150.00 
$650.00 
$225.00 
$175.00 
$325.00 
$410.00 

$25.00 
$20.00 
$27.00 
$32.00 

$38.00 
$2,000.00 

5175.00 

5170.00 
$1,175.00 

$1.625.00 
$3.300.00 

$170.00 
$235.00 

ESTIMATED 
BID BID 

QUANTITY AMOUNT 

1 LUMP SUM $ 51.500.00 
7 EACH $ 4,900.00 

973 LINFT $ 6,811.00 
1240 LINFT $ 1.240.00 
3679 LINFT $ 11,699.22 

8697 saYD $ 30,439.50 

3 SQYD $ 8.97 
721 SQYD $ 7,094.64 

634 SQYD $ 4,159.04 

3 EACH $ 1.350.00 
20 EACH $ 5,500.00 

1 EACH $ 50.00 
655 LINFT $ 3,320.85 
610 LIN FT $ 2.287.50 

15 EACH $ 450.00 
326 CUYD $ 9,780.00 

8 HOUR $ 520.00 

8 HOUR 5 1.600.00 

8 HOUR $ 1.400.00 
8 HOUR $ 760.00 

8 HOUR $ 1.200.00 
8 HOUR $ 800.00 

50 HOUR $ 4,750.00 

3 TON $ 150.00 
3 SQYD $ 90.00 

755 LINFT $ 10.570.00 

2 EACH $ 300.00 
685 LIN FT $ 20.550.00 
449 LINFT $ 14,368.00 

8 LIN FT $ 80.00 

7.93 LIN FT $ 2.775.50 
1 LUMP SUM $ 2,500.00 

4 EACH $ 1.100.00 

I EACH s 225.00 

2 EACH $ 1,000.00 

2 EACH $ 700.00 

1 EACH $ 275.00 

1 EACH s 290.00 
21 EACH $ 3.150.00 

1 EACH $ 650.00 
2 EACH $ 450.00 

14 EACH $ 2.450.00 
6 EACH $ 1.950.00 
1 EACH $ 410.00 

42 EACH $ 1.050.00 
598 LINFT $ 11.960.00 
652 LINFT $ 17.604.00 
418 LINFT $ 13.376.00 
213 LINFT $ 8.094.00 

1 LUMP SUM $ 2.000.00 
27 EACH $ 4.725.00 

8 EACH s 1,360.00 

1 EACH s 1.175.00 

8 EACH $ 13,000.00 

1 EACH $ 3,300.00 

26 EACH s 4420.00 

26 EACH $ 6, 110.00 

OU ANTI TY QUANTITY DIFFERENCE DIFFERENCE 
PREVIOUS COMPLETED QUANTITY AMOUNT 
ESTIMATE TO DATE TO DATE TO DATE 

1 LUMP SUM $ 51.500.00 1 LUMP SUM $ 51,500.00 • s 
1 EACH $ 700.00 1 EACH $ 700.00 ·6.00 s (4,200.00 

973 LIN FT $ 6.811.00 973 LIN FT $ 6,811.00 s 
1200 LIN FT $ 1.200.00 1,200 LIN FT $ 1,200.00 ·40.00 $ (40.00 
3679 LIN FT $ 11.699.22 3.679 LIN FT $ 11.699.22 s 
8697 SQYD $ 30.439.50 8.697 SQYD $ 30.439.50 $ 

3 SOYD $ 8.97 3 SQYD $ 8.97 s 
721 SQYD $ 7,094.64 721 SQYD $ 7.094.64 s 
641 SQYD $ 4,204.96 641 SOYD s 4.204.96 7.00 s 45.92 

3 EACH $ 1 350.00 3 EACH $ 1.350.00 s 
20 EACH $ 5.500.00 20 EACH $ 5.500.00 s 

1 EACH $ 50.00 1 EACH $ 50.00 s 
512 LIN FT $ 2.595.84 512 LINFT $ 2.595.84 ·143.00 s 1725.01 
571 LIN FT $ 2.141.25 571 LINFT $ 2.141.25 ·39.00 s 1146.25 

EACH $ EACH $ ·15.00 s (450.00 

CUYD $ 220.00 CUYD $ 6,600.00 ·106.00 s !3, 180.00 

HOUR $ HOUR $ -8.00 s (520.00 

HOUR $ HOUR $ ·8.00 5 (1.600.00 

HOUR $ HOUR $ ·8.00 $ 11,400.00 
HOUR $ HOUR s ·8.00 s 1760.00 

HOUR $ HOUR $ ·8.00 S (1.200.00 
HOUR $ HOUR $ ·8.00 $ r8oo.oo 

HOUR $ HOUR $ ·50.00 s f4,750.00 

TON $ TON $ ·3.00 $ 1150.00\ 

SQYD $ SQYD $ ·3.00 $ !90.00 

658 LIN FT $ 9.212.00 658 LIN FT s 9.212.00 ·97.00 s 11,358.00 

1 EACH $ 150.00 1 EACH $ 150.00 ·1.00 $ (150.00 

632 LIN FT $ 18.960.00 632 LIN FT $ 18.960.00 ·53.00 5 11,590.00 
448 LIN FT $ 14.336.00 448 LIN FT $ 14.336 00 ·1.00 $ 132.00 

20 LINFT $ 200.00 20 LIN FT $ 200.00 12.00 s 120.00 
7.9 LINFT $ 2,765.00 7.90 LIN FT $ 2,765.00 ·0.03 s (10.50 

1 LUMP SUM $ 2,500.00 1 LUMP SUM $ 2,500.00 $ 

4 EACH $ 1.100.00 4 EACH $ 1 100.00 $ 

1 EACH $ 225.00 1 EACH $ 225.00 $ 

3 EACH $ 1,500.00 3 EACH $ 1,500.00 1.00 s 500.00 

2 EACH $ 700.00 2 EACH $ 700.00 s 

1 EACH $ 275.00 1 EACH $ 275.00 5 

1 EACH $ 290.00 1 EACH $ 290.00 s 
15 EACH $ 2.250.00 15 EACH $ 2,250.00 ·6.00 s (900.00) 

1 EACH $ 650.00 1 EACH $ 650.00 $ 

EACH $ EACH $ ·2.00 s (450.00 
12 EACH $ 2.100.00 12 EACH $ 2.100.00 ·2.00 $ 1350.00 

8 EACH $ 2.600.00 8 EACH $ 2.600.00 2.00 $ 650.00 

1 EACH $ 410.00 1 EACH $ 410.00 $ 

43 EACH $ 1,075.00 43 EACH $ 1,075.00 1.00 s 25.00 

226 LIN FT $ 4.520.00 226 LIN FT $ 4,520.00 ·372.00 s 17.440.00\ 

655 LIN FT $ 17.685.00 655 LIN FT $ 17.685.00 3.00 $ 81.00 
421 LIN FT $ 13.472.00 421 LIN FT $ 13,472.00 3.00 s 96.00 

213 LIN FT $ 8,094.00 213 LIN FT $ 8 094.00 $ 

1 LUMP SUM $ 2.000.00 1 LUMP SUM $ 2,000.00 s 
22 EACH s 3,850.00 22 EACH $ 3.850.00 ·5.00 s !875.00 

EACH $ 8 EACH $ 1,360.00 $ 

EACH $ EACH $ ·1.00 $ (1, 175.00 

7 EACH $ 11.375.00 7 EACH $ 11,375.00 -1.00 $ !1.625.00 

1 EACH $ 3.300.00 1 EACH $ 3.300.00 $ 

21 EACH $ 3.570.00 21 EACH $ 3.570.00 ·5.00 $ !850.00 

9 EACH $ 2.115.00 9 EACH $ 2.115.00 ·17.00 s (3.995.00 



Partial Pay Estimate No.: 
S.A.P. 175-129-009 

GORTON AVENUE NW & 9TH STREET NW IMPROVEMENTS 

CITY OF WILLMAR. MINNESOTA 

BMI PROJECT W18.107168 

WORK COMPLETED THROUGH DECEMBER 2015 

ITEM 

NO. DESCRIPTION 

58 2504.602 2" CORPORATION STOP 
59 2504.602 2" CURB STOP & BOX 
60 2504,602 CURB BOX SLEEVE 
61 2504.603 1· TYPE K COPPER SERVICE PIPE 
62 2504.603 2" TYPE PE SERVICE PIPE 

63 2504.603 6" PVC WATERMAIN 
64 2504.603 8" PVC WATERMAIN 
65 2504.604 4" INSULATION 

66 2504.608 WATERMAIN FITTINGS 
67 2506.501 CONSTRUCT DRAINAGE STRUCTURE DESIGN 4007 
SB 2506.501 CONSTRUCT DRAINAGE STRUCTURE DESIGN G 

69 2506.501 CONSTRUCT DRAINAGE STRUCTURE DESIGN 48-4020 
70 2506.516 CASTING ASSEMBLY ISTORM\ 

71 2506.516 CASTING ASSEMBLY /SANITARY\ 

72 2506.522 ADJUST FRAME AND RING CASTING 

73 2506.522 ADJUST FRAME AND RING CASTING IWATER MANHOLE\ 

74 2506.522 ADJUST CASTING !WATER MANHOLE· AIR RELIEF\ 
75 2521.501 4" CONCRETE WALK 

76 2521.501 6" CONCRETE WALK 
77 2531.507 6" CONCRETE DRIVEWAY PAVEMENT 
78 2531.618 TRUNCATED DOMES 

79 ' 2563.601 TRAFFIC CONTROL 
80 2573.53 STORM DRAIN INLET PROTECTION 

81 2575.56 HYDRAULIC SOIL STABILIZER. TYPE 8 
82 2575.601 EROSION AND SEDIMENT CONTROL 
83 2573 602 TEMPORARY ROCK CONSTRUCTION ENTRANCE 
84 2575.605 TURF ESTABLISHMENT ISEED & FERTILIZEl 

85 2582.502 4" BROKEN LINE YELLOW-EPOXY 

BID ALTERNATE B: BITUMINOUS PAVEMENT -

ITEM 

NO. DESCRIPTION 

1 I 2105.501 COMMON EXCAVATION IPl 

2 I 2105.507 SUBGRADE EXCAVATION (EV) 

3 2105.522 SELECT GRANULAR BORROW ICVl 
4 2105.604 GEOTEXTILE FABRIC TYPE V 

5 2211.502 AGGREGATE BASE ICV\ CLASS 5 !Pl 

6 2360.501 TYPE SP 12.5 WEARING COURSE MIXTURE 13,Sl 
7 2360.502 TYPE SP 12.5 NON WEARING COURSE MIXTURE 13,Bl 

8 2357.502 BITUMINOUS MATERIAL FOR TACK COAT 

9 2531.501 CONCRETE CURB & GUTTER DESIGN 6624 

FINAL 

ESTIMATED 
UNIT BID BIO 
PRICE OUANTITY AMOUNT 

$380.00 1 EACH $ 380.00 
$500.00 1 EACH $ 500.00 

$75.00 9 EACH $ 675.00 
$26.00 n0 LIN FT $ 20.228.00 
$23.00 40 LINFT $ 920.00 
535.00 14 LINFT s 490.00 

S27.00 1228 LINFT $ 33, 156.00 
$25.00 11 SQYD $ 275.00 

$6.50 549 POUND $ 3,568.50 
$275.00 42.0 LINFT $ 11,550.00 
$325.00 75.3 LIN FT s 24,472.50 

5260.00 27.4 LIN FT $ 7, 124.00 
$475.00 25 EACH s 11,875.00 

S375.00 3 EACH $ 1,125.00 

$400.00 8 EACH $ 3,200.00 

$400.00 8 EACH $ 3,200.00 

$650.00 1 EACH $ 650.00 
$5.50 2338 SOFT $ 12,859.00 

$7.00 4432 SOFT $ 31,024.00 
$42.00 691 SQYD $ 29.022.00 
$44.00 304 SOFT $ 13,376.00 

$6,500.00 1 LUMPSUM S 6,500.00 
5100.00 40 EACH s 4,000.00 

$1.40 3395 POUND $ 4,753.00 
$600.00 1 LUMP SUM S 600.00 

I $500.00 a EACH $ 4,000.00 
$1,500.00 0.97 ACRE s 1,455.00 

$10.00 tao LINFT $ 1,800.00 

SUBTOTAL (BASE BID)= 536,606.22 

ESTIMATED 
UNIT BIO BID 

PRICE QUANTITY AMOUNT 

$9.45 5153 CUYD $ 48,695.85 

$10.43 1018 CUYD $ 10.617.74 
$20.00 1018 CUYD $ 20.360.00 

$1.82 1961 SOYD $ 3.569.02 
$27.00 3308 CUYD $ 89,316.00 

$79.00 1430 TON $ 112,970.00 

S70.00 1254 TON $ 87,780.00 
$2.75 696 GALLON $ 1.914.00 

$15.00 3664 UNFT $ 54,960.00 

SUBTOTAL (ADD ALTERNATE B) = 430,182.61 

TOTAL: 966,788.83 

QUANTITY QUANTITY DIFFERENCE DIFFERENCE 
PREVIOUS COMPLETED QUANTITY AMOUNT 
ESTIMATE TO DATE TO DATE TO DATE 

2 EACH $ 760.00 2 EACH $ 760.00 1.00 s 380.00 
2 EACH $ 1,000.00 2 EACH $ 1,000.00 1.00 s 500.00 
9 EACH $ 675.00 9 EACH $ 675.00 s 

569 LIN FT $ 14,794.00 569 LIN FT $ 14,794.00 ·209.00 $ 15,434.00 
64 UNFT $ 1.472.00 64 LIN FT $ 1.472.00 24.00 s 552.00 
13 LINFT $ 455.00 13 LIN FT $ 455.00 ·1.00 $ 135.00 

1167 LIN FT $ 31,509.00 1,167 LIN FT $ 31 509.00 ·61,00 s 11,647.00 
14 SOYD $ 350.00 14 SQYD $ 350.00 3.00 s 75.00 

446 POUND $ 2,899.00 446 POUND $ 2.899.00 ·103.00 s 1669.50 
35 LIN FT $ 9 625.00 35.0 LIN FT $ 9.625.00 ·7.00 s 11.925.00 

64.35 LIN FT $ 20,913.75 64.35 LIN FT $ 20,913.75 ·10.95 s 13,558.751 
26.6 LIN FT $ 6.916.00 26.6 LIN FT $ 6,916.00 -0.BO S 1208.00 

25 EACH $ 11.875.00 25 EACH $ 11,875.00 $ 

3 EACH $ 1.125.00 3 EACH $ 1.125.00 s 
2 EACH $ 800.00 B EACH $ 3.200.00 s 

4 EACH $ 1,600.00 8 EACH s 3.200.00 s 
EACH $ EACH $ ·1.00 s 1650.00 

2589 SOFT $ 14.239.50 2.666 SOFT $ 14.663.00 328.00 s 1.804.00 

3118 SQ FT $ 21,826.00 3,695 SOFT s 25,865.00 ·737.00 s 15,159.00l 
762 SQYD $ 32,004.00 762 SOYD $ 32,004.00 71.00 s 2.982.00 
304 SQ FT $ 13,376.00 304 SQ FT $ 13,376.00 $ 

1 LUMP SUM $ 6,500.00 1 LUMP SUM $ 6.500.00 $ 

18 EACH $ 1.800.00 1a EACH $ 1,800.00 ·22.00 s 12.200.001 

3500 POUND $ 4,900.00 3,500 POUND $ 4,900.00 105.00 $ 147.00 
1 LUMP SUM $ 600.00 1 LUMP SUM $ 600.00 s 

EACH $ EACH $ ·8.00 $ 14,000.00l 
1 ACRE $ 1,500.00 1.00 ACRE $ 1,500.00 0.03 s 45.00 

LIN FT $ 180.00 LINFT $ 1,800.00 $ 

460,088.63 478,311.13 (58,295.09) 

QUANTITY QUANTITY DIFFERENCE DIFFERENCE 
PREVIOUS COMPLETED i QUANTITY AMOUNT 

ESTIMATE TO DATE I TD DATE TO DATE 

5153 CUYD $ 48,695.85 5,153 CUYD $ 48,695.85 s 
203 CUYD $ 2.117.29 203 CUYD $ 2,117.29 -815.00 $ (8.500.45\ 

203 CUYD $ 4,060.00 276 CUYD $ 5,520.00 -742.00 $ 114,840.00l 

1519 SQYD $ 2.764.58 1,519 SOYD $ 2.764.58 -442.00 s 1804.441 

3308 CUYD $ 89 316.00 3,308 CUYD $ 89 316.00 s 

603 TON $ 47,637.00 1,446 TON $ 114.234.00 16.00 s 1,264.00 

1177 TQN $ 82.390,00 1,219 TON $ 85,295.00 ·35.50 $ 12,485.00l 

250 GALLON $ 687.50 850 GALLON $ 2,337.50 154.00 $ 423.50 

3644 LINFT $ 54,660.00 3,644 LIN FT $ 54,660.00 ·20.00 $ (300.00l 

404,940.22 (25,242.39) 

883,251.35 (83,537.48) 



WILLMAR 

COUNCIL ACTION REQUEST 

DATE: May 31, 2016 

SUBJECT: Project No. 1601- Change Order No. 1 

Public Works Director 

City Office Building 
333 SW 6°' Street 

Willmar, MN 56201 
Main Number 320-214-5160 

Fax Number 320-235-4917 

RECOMMENDATION: It is respectfully requested the City Council consider the following recommendation: 

Approve Change Order No. 1 in the amount of $42,475.60 for Project No. 1601. 

BACKGROUND: The City Council entered into an agreement with Duininck, Inc. on May 16, 2016 for the 
reconstruction of 7 Yi Street SW and 15th Avenue SW. The water main in 22nd Street SW from 20th Avenue to 
19th Avenue had a number of failures within a very short period oftime and should be replaced. The water 
breaks have caused failures in street surface and subgrade. Staff is requesting an addition to the original 
Project No. 1601 contract by Change Order No. 1 for the replacement in the amount of $42,475.60. 

FINANCIAL CONSIDERATION: The funding associated with the project includes local funding and assessments. 
The previous contract price is $812,211, adding Change Order No. 1 in the amount of $42,475.60, for a new 
contract total of $854,686.60. 

LEGAL: N/A 

Department/Responsible Party: Sean E. Christensen, Public Works Director 

Reviewed By: Larry Kruse, City Administrator 



CHANGE ORDER NO. 1 

CITY OF WILLMAR, MINNESOTA 

PROJECT NO. 1601 - 2016 STREET IMPROVEMENTS 

CONTRACTOR - DUININCK BROS. INC., P.O. BOX 208, PRINSBURG, MN 56281 

Below are agreed quantities and costs for the above project subject to change or final 
measurements. 

The following changes in work are herewith authorized: 

ESTIMATED UNIT CHANGE ORDER 
UNIT QUANTITY BID UNIT PRICE 

Street Items 
2104.501 Remove Concrete Curb/Curb and Gutter LF 20 $3.00 
2104.509 Remove Bituminous Pavement SY 615 $2.00 
2211.501 Aggregate Base (Class 5) TON 350 $13.00 
2360.501 F&I Type SP12.5 Wearing Course Mixture TON 75 $70.00 
2360.502 F&I Type SP12.5 Non Wearing Course Mixture TON 115 $62.00 
2531.501 Concrete Curb and Gutter LF 20 $13.33 
2575.601 Erosion and Sediment Control LS 1 $400.00 

TOTAL 
Water Main Items 

2504.602 111 Tapping Saddle EA 1 $150.00 
2504.602 Reconnect Water Service EA 1 $200.00 

, 

2504.602 611 Gate Valve And Box EA 1 $1,500.00 
2504.602 811 Gate Valve And Box EA 2 $1)82.00 
2504.603 F&I 611 Water Main LF 20 $38.00 
2504.603 F&I 811 Water Main EA 365 $27.00 
2504.608 Water Main Fittings LB 1080 $7.00 

TOTAL 
CHANGE ORDER TOTAL 

TOTAL 

$60.00 
$1,230.00 
$4,550.00 
$5,250.00 
$7,130.00 

$266.60 
$400.00 

$18,886.60 

$150.00 
$200.00 

$1,500.00 
$3,564.00 

$760.00 
$9,855.00 
$71560.00 

$23,589.00 
$42,475.60 



Cost Summary: 

Date: May 18, 2016 

Original Contract 

This Change Order No. 1 

Total 

CITY OF WILLMAR 

Mayor 

City Clerk 

CONTRACTOR - DUININCK BROS. INC.: 

Kristopher Duininck, Vice President 

$812,211.00 

$42,475.60 

$854,686.60 


